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WORK ITEM DESCRIPTION SHIFTS
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*** HOLIDAY NIGHT SHIFT

**30 DAY CURE PERIOD**

TYPE II SLURRY SEAL PLACEMENT_DOOLITTLE

7/6 7/7 7/8 7/9 7/10 7/11 7/12

STRIPING REMOVAL 

TREE TRIMMING

7/22

STRIPING PLACEMENT

22-23 SLURRY PUNCH LIST_DOOLITTLE

8/18 8/198/11 8/12 8/13 8/148/4 8/5 8/6 8/7 8/8 8/97/29 7/30 7/31 8/1 8/2 8/37/23 7/24 8/107/21

WORKING DAYS

CRACK SEAL PLACEMENT 

P&N - TYPE II SLURRY & STRIPING

CALIBRATION_TYPE II SLURRY SEAL_DOOLITTLE

TYPE II SWEEPING

8/20 8/21 8/22

P&N_CRACK SEAL

8/308/25 8/26 8/27 8/28 8/298/15 8/178/16

HV CIP-01-25 PAVEMENT MAINTENANCE 
PROJECT

OR25SLY001_CITY OF HAPPY VALLEY
7/13 7/14 7/15 7/16 8/23 8/247/25 7/26 7/27 7/287/17 7/18 7/19 7/20
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