



2019 Road Improvement Program -Summer Paving Chula Vista Reminder & Schedule

Below is the current schedule for work on your street. Please note the dates can change due to weather, equipment malfunctions and other unforeseen occurrence, but we will do our best to keep you updated with any potential changes.

SCHEDULE

Thursday July 25 – Wednesday, August 7: Install new curbs and catch basins.

Monday August 5 – Thursday, August 8: Prepare street for pavement activities.

Monday August 12: Grind existing asphalt.

During this phase the roadway will be drivable but have limited access.

Tuesday, August 13: Mix cement in the roadway base. (STREET CLOSED)

NOTE- Driving will not be allowed on the roadway once the mixture has started to be placed until it is paved back with asphalt. Please make accommodations if you will need to leave by parking on City View Drive or Ridgeway Drive.

Wednesday, August 14: Asphalt paving. (STREET CLOSED).

The street will be opened by the end of the day once the paving has been completed.

WHAT YOU NEED TO KNOW

- **No parking will be allowed** on the street during the construction period.
- **Barricades** will be placed at the street entrance restrict traffic.
- **Street access** will be limited depending on specific operation (see schedule above).
- **Garbage haulers** have been notified and will be adjusting schedule if necessary.
- **Mail delivery** will not be affected.
- **Emergency access** will be provided if necessary.
- **Landscaping sprinklers** will need to be turned off so as not to get the street surface wet.

Want more information? visit our website at <https://www.happyvalleyor.gov/construction-projects/>

Questions? Contact:

Mike, S-2 Contractors, Inc.

503.349.9378